LOCAL EMERGENCY AND REPAIR

CITY COUNCIL MEETING

I Jimmy Tan, Public Works Director



Objective é

To Provide Project Progress Update on the
Crestmoor Canyon Slope Stability Project




Progress to Date

Jan 28 to Jan 30: Continued drilling operation at the
hillside and installation of steel beams

Jan 31: Completed the installation of drilled piles with
beam

Feb 3 to 4: Off hauled materials and began construction
of the wood lagging

Feb 5: Began installation of tie-backs

























